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ESTIMATE RUN 02/09/2009

ESTIMATE SUMMARY 08:41:08

CONTID: C16025 ESTIMATE NO: 0003 PROG SPEC YR:2005

PCN: 16025-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 16.0 DAYS TIME ALLOW: 150 WORK DAYS
I-25, Fr. Rd. & 8-Laning PERCENT TIME: 10.67 ORIG TIME ALLOW: 150 WORK DAYS
PROJECT NO: €0252-390

I-25, Fr. Rd. & 8-Laning
NAME OF ROAD: 025A
PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:
LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 01/31/2009 DATE TIME STARTED 10/29/2008
9002 N. MOORE RD. DATE LET 10/09/2008 DATE WORK BEGAN

DATE AWARDED 10/16/2008 DATE TIME STOPPED

DATE CONTRACT EXECUTED 10/28/2008 DATE ACCEPTED
LITTLETON CO 80125 303-791-5642 DATE NOTICE TO PROCEED 10/29/2008

CURRENT PROJECT AMT: $ 12,517,925.87 PARTICIPATING $ 52,460.00 $ 0.00
AWARD PROJECT AMT: $ 10,913,172.50 NON-PARTICIPATING 2,397,857.18 1,342,911.68
PERCENT COMPLETE: 19.57% TOTAL EARNINGS 2,450,317.18 1,342,911.68
FUNDS AVAILABLE: $ 10,067,608.69 STOCKPILED MATERIALS 220,329.60 191,354.90
GROSS EARNINGS 2,670,646.78 1,534,266.58

TOTAL CLAIMS: $ 0.00 RETAINAGE -58,659.52 -32,862.35
SECURITIES ENCUMBERED 0.00 0.00

NET EARNINGS 2,611,987.26 1,501,404.23

LIQUIDATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

AMOUNT DUE 2,611,987.26 1,501,404.23

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,501,404.23

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16025-BID ESTIMATE RUN 02/09/2009
PROJECT: C0252-390 ESTIMATE NO: 0003 08:41:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000  *CLEARING AND GRUBBING 1.000 0.500
L s 0.000 0.00
37,200.00000 0.500 18,600.00
0010 202-00001  *REMOVAL OF STRUCTURE 1.000 0.000
EACH 0.000 0.00
580.00000 0.000 0.00
0015 202-00010  *REMOVAL OF TREE 22.000 22.000
EACH 0.000 0.00
430.00000 22.000 9,460.00
0020 202-00035  *REMOVAL OF PIPE 192.000 120.000
LF 0.000 0.00
10.00000 120.000 1,200.00
0025 202-00037  *REMOVAL OF END SECTION 13.000 0.000
EACH 4.000 560.00
140.00000 4.000 560.00
0030 202-00090  *REMOVAL OF DELINEATOR 104.000 0.000
EACH 104.000 1,040.00
10.00000 104.000 1,040.00
0035 202-00210  REMOVAL OF CONCRETE PAVEMENT 446.000 0.000
sY 0.000 0.00
26.26000 0.000 0.00
0040 202-00220  REMOVAL OF ASPHALT MAT 8,964.000 0.000
SY 4,956.000 19,526.64
3.94000 4,956.000 19,526.64
0045 202-00250  *REMOVAL OF PAVEMENT MARKING 25,450.000 0.000
SF 0.000 0.00
0.75000 0.000 0.00
0050 202-00500  REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.000
EACH 0.000 0.00
622.94000 0.000 0.00
0055 202-00810  *REMOVAL OF GROUND SIGN 31.000 0.000
EACH 0.000 0.00

25.00000 0.000 0.00
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PCN: 16025-BID ESTIMATE RUN 02/09/2009
PROJECT: €0252-390 ESTIMATE NO: 0003 08:41:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00821 *REMOVAL OF SIGN PANEL 73.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0065 202-00858 *REMOVAL OF PEDESTAL POLE 1.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0070 202-01000 *REMOVAL OF FENCE 21,043.000 18,000.000
LF 3,043.000 912.90
0.30000 21,043.000 6,312.90
0075 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 215.000 0.000
LF 0.000 0.00
2.80000 0.000 0.00
0080 202-01140 REMOVAL OF GUARDRAIL TYPE 4 3,052.000 0.000
LF 0.000 0.00
4.87000 0.000 0.00
0085 202-01300 *REMOVAL OF END ANCHORAGE 4.000 0.000
EACH 0.000 0.00
115.00000 0.000 0.00
0090 202-04001 PLUG CULVERT 2.000 0.000
EACH 0.000 0.00
1,839.06000 0.000 0.00
0095 202-04002 CLEAN CULVERT 2.000 0.000
EACH 0.000 0.00
1,359.20000 0.000 0.00
0100 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 414,515.000 135,000.000
cy 220,000.000 583,000.00
2.65000 355,000.000 940,750.00
0105 203-00100 *MUCK EXCAVATION 500.000 0.000
cY 0.000 0.00
8.90000 0.000 0.00
0110 203-00400 *ROCK EXCAVATION 2,000.000 0.000
cy 0.000 0.00
19.47000 0.000 0.00
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PCN: 16025-BID ESTIMATE RUN 02/09/2009
PROJECT: €0252-390 ESTIMATE NO: 0003 08:41:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 203-00510 *ROCK FILL (SPECIAL) 651.000 0.000
cy 0.000 0.00
4.44000 0.000 0.00
0120 203-00592 *ROCK STAINING 10,000.000 0.000
SF 0.000 0.00
1.93000 0.000 0.00
0125 203-01100 *PROOF ROLLING 40.000 0.000
HOUR 0.000 0.00
159.00000 0.000 0.00
0130 203-01500 *BLADING 200.000 6.000
HOUR 4.000 540.00
135.00000 10.000 1,350.00
0135 203-01510 *BACKHOE 40.000 0.000
HOUR 25.000 4,375.00
175.00000 25.000 4,375.00
0140 203-01550 *DOZING 210.000 0.000
HOUR 0.000 0.00
224.00000 0.000 0.00
0145 203-01597 *POTHOLING 236.000 196.000
HOUR 40.000 9,040.00
226.00000 236.000 53,336.00
0150 203-02330 *LABORER 40.000 0.000
HOUR 0.000 0.00
40.00000 0.000 0.00
0155 206-00000 *STRUCTURE EXCAVATION 16,451.000 491.000
cy 1,292.000 3,501.32
2.71000 1,783.000 4,831.93
0160 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 10.000 0.000
cY 0.000 0.00
150.00000 0.000 0.00
0165 206-00520 *FILTER MATERIAL (CLASS B) 170.000 0.000
cy 0.000 0.00
24.70000 0.000 0.00
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PCN: 16025-BID ESTIMATE RUN 02/09/2009
PROJECT: C0252-390 ESTIMATE NO: 0003 08:41:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 207-00205 *TOPSOIL 30,000.000 1,964.000
cYy 0.000 0.00
2.22000 1,964.000 4,360.08
0175 208-00002 *EROSION LOG (12 INCH) 31,520.000 1,480.000
LF 3,080.000 10,441.20
3.39000 4,560.000 15,458.40
0180 208-00004 *SILT BERM 1,010.000 0.000
LF 0.000 0.00
3.39000 0.000 0.00
0185 208-00020 *SILT FENCE 18,335.000 17,115.000
LF 0.000 0.00
1.14000 17,115.000 19,511.10
0190 208-00034 *GRAVEL BAG 400.000 47.000
LF 0.000 0.00
4.50000 47.000 211.50
0195 208-00040 CHECK DAM 88.000 0.000
EACH 0.000 0.00
110.00000 0.000 0.00
0200 208-00045  CONCRETE WASHOUT STRUCTURE 6.000 2.000
EACH 1.000 180.00
180.00000 3.000 540.00
0205 208-00051 *STORM DRAIN INLET PROTECTION (TYPE 1) 197.000 0.000
LF 0.000 0.00
4.50000 0.000 0.00
0210 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 14.000 7.000
EACH 2.000 3,220.00
1,610.00000 9.000 14,490.00
0215 208-00110 *SEDIMENT REMOVAL AND DISPOSAL 100.000 0.000
cy 0.000 0.00
6.54000 0.000 0.00
0220 208-00206  EROSION CONTROL SUPERVISOR 100.000 19.000
DAY 11.000 2,964.50

269.50000 30.000 8,085.00
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PCN: 16025-BID ESTIMATE RUN 02/09/2009
PROJECT: C0252-390 ESTIMATE NO: 0003 08:41:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 210-00750  *RESET LIGHT STANDARD 5.000 0.000
EACH 2.000 2,400.00
1,200.00000 2.000 2,400.00
0230 210-00805  RESET OVERHEAD SIGN STRUCTURE 1.000 0.000
EACH 0.000 0.00
11,500.00000 0.000 0.00
0235 210-00810  *RESET GROUND SIGN 20.000 0.000
EACH 0.000 0.00
75.00000 0.000 0.00
0240 210-00890  *RESET INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0245 210-01130  *RESET GUARDRAIL TYPE 3 1,459.000 0.000
LF 0.000 0.00
7.65000 0.000 0.00
0250 210-01200  *RESET END ANCHORAGE 4.000 0.000
EACH 0.000 0.00
785.00000 0.000 0.00
0255 210-04025  MODIFY STRUCTURE 1.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0260 212-00006  *SEEDING (NATIVE) 74.000 0.000
ACRE 0.000 0.00
295.00000 0.000 0.00
0265 212-00032  SOIL CONDITIONING 43.000 0.000
ACRE 0.000 0.00
1,500.00000 0.000 0.00
0270 213-00002  *MULCHING (WEED FREE HAY) 125.000 0.000
ACRE 15.000 6,075.00
405.00000 15.000 6,075.00
0275 213-00009  *FLEXIBLE GROWTH MEDIUM 4.000 0.400
ACRE 0.000 0.00

4,375.00000 0.400 1,750.00
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PROJECT: €0252-390 ESTIMATE NO: 0003 08:41:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 213-00061 *MULCH TACKIFIER 25,000.000 0.000
1B 1,500.000 2,535.00
1.69000 1,500.000 2,535.00
0285 213-00700 LANDSCAPE BOULDER 212.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0290 214-00000 LANDSCAPE MAINTENANCE 1.000 0.000
LS 0.000 0.00
10,000.00000 0.000 0.00
0295 214-00350 DECIDUOUS SHRUB (5 GALLON CONTAINER) 185.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0300 216-00039 *SOIL RETENTION BLANKET (STRAW) 4,840.000 0.000
sy 89.000 153.08
1.72000 89.000 153.08
0305 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 17,825.000 0.000
sY 0.000 0.00
1.75000 0.000 0.00
0310 217-00020 HERBICIDE TREATMENT 100.000 0.000
HOUR 0.000 0.00
85.00000 0.000 0.00
0315 304-06007 AGGREGATE BASE COURSE (CLASS 6) 930.000 0.000
cy 0.000 0.00
17.71000 0.000 0.00
0320 304-09014 AGGREGATE BASE COURSE (SPECIAL) 7,565.000 0.000
TON 0.000 0.00
15.38000 0.000 0.00
0325 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 816.000 0.000
TON 0.000 0.00
125.00000 0.000 0.00
0330 411-10300 *EMULSIFIED ASPHALT (PRIME COAT) 9,513.000 0.000
GAL 0.000 0.00
1.10000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 412-00850 CONCRETE PAVEMENT (8-1/2 INCH) 62,970.000 0.000
sy 0.000 0.00
26.70000 0.000 0.00
0340 412-01250 CONCRETE PAVEMENT (12-1/2 INCH) 22,464.000 0.000
sY 0.000 0.00
52.70000 0.000 0.00
0345 420-00100 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 122.000 15.000
sy 0.000 0.00
3.13000 15.000 46.95
0350 501-00000 *STEEL SHEET PILING (TYPE I) 720.000 0.000
SF 0.000 0.00
47.21000 0.000 0.00
0355 503-00048 *DRILLED CAISSON (48 INCH) 32.000 0.000
LF 0.000 0.00
379.05000 0.000 0.00
0360 506-00010 *RIPRAP (SPECIAL) 14,213.000 0.000
cY 0.000 0.00
34.55000 0.000 0.00
0365 506-00209 *RIPRAP (9 INCH) 620.000 9.000
cy 0.000 0.00
44.49000 9.000 400.41
0370 506-00212 *RIPRAP (12 INCH) 130.000 56.000
cy 0.000 0.00
45.17000 56.000 2,529.52
0375 507-00000 CONCRETE SLOPE AND DITCH PAVING 151.000 0.000
cy 0.000 0.00
456.00000 0.000 0.00
0380 507-00400 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 41.000 0.000
TON 0.000 0.00
200.00000 0.000 0.00
0385 601-01000 *CONCRETE CLASS B 78.000 0.900
cy 10.400 5,828.37
560.42000 11.300 6,332.75
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 602-00000 *REINFORCING STEEL 376.000 43.000
1B 333.000 329.67
0.99000 376.000 372.24
0395 603-01180 *18 INCH REINFORCED CONCRETE PIPE 3,234.000 0.000
LF 541.000 19,032.38
35.18000 541.000 19,032.38
0400 603-01240 *24 INCH REINFORCED CONCRETE PIPE 2,038.000 567.000
LF 419.000 18,289.35
43.65000 986.000 43,038.90
0405 603-01300 *30 INCH REINFORCED CONCRETE PIPE 529.000 282.000
LF 168.000 8,974.56
53.42000 450.000 24,039.00
0410 603-01360 *36 INCH REINFORCED CONCRETE PIPE 267.000 0.000
LF 144.000 9,414.72
65.38000 144.000 9,414.72
0415 603-01420 *42 INCH REINFORCED CONCRETE PIPE 269.000 269.000
LF 0.000 0.00
75.85000 269.000 20,403.65
0420 603-01480 *48 INCH REINFORCED CONCRETE PIPE 372.000 0.000
LF 280.000 24,127.60
86.17000 280.000 24,127.60
0425 603-01540 *54 INCH REINFORCED CONCRETE PIPE 171.000 0.000
LF 168.000 16,872.24
100.43000 168.000 16,872.24
0430 603-05018 *18 INCH REINFORCED CONCRETE END SECTION 5.000 0.000
EACH 1.000 817.34
817.34000 1.000 817.34
0435 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 25.000 3.000
EACH 5.000 4,406.15
881.23000 8.000 7,049.84
0440 603-05030 *30 INCH REINFORCED CONCRETE END SECTION 9.000 0.000
EACH 5.000 4,797.25
959.45000 5.000 4,797.25
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0445 603-05036 *36 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 2.000 5,860.28
2,930.14000 2.000 5,860.28
0450 603-05042 *42 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
6,433.11000 1.000 6,433.11
0455 603-61180 *18 INCH FLEXIBLE PIPE 55.000 0.000
LF 0.000 0.00
88.03000 0.000 0.00
0460 604-00305 *INLET TYPE C (5 FOOT) 3.000 0.000
EACH 0.000 0.00
1,180.00000 0.000 0.00
0465 604-00310 *INLET TYPE C (10 FOOT) 1.000 0.000
EACH 1.000 5,790.00
5,790.00000 1.000 5,790.00
0470 604-00505 *INLET TYPE D (5 FOOT) 2.000 0.000
EACH 0.000 0.00
2,810.00000 0.000 0.00
0475 604-00510 *INLET TYPE D (10 FOOT) 2.000 0.500
EACH 1.500 4,140.00
2,760.00000 2.000 5,520.00
0480 604-00511 *INLET TYPE D (SPECIAL) (10 FOOT) 2.000 0.500
EACH 0.000 0.00
11,350.00000 0.500 5,675.00
0485 604-00605 *INLET TYPE D (DOUBLE) (5 FOOT) 1.000 0.500
EACH 0.500 2,760.00
5,520.00000 1.000 5,520.00
0490 604-19005 *INLET SPECIAL (5 FOOT) INLET TYPE C SPECIAL 6.000 0.000
EACH 0.000 0.00
3,590.00000 0.000 0.00
0495 604-19010 *INLET SPECIAL (10 FOOT) INLET TYPE C SPECIAL 1.000 0.000
EACH 0.000 0.00

11,230.00000 0.000 0.00
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0500 604-19105 *INLET TYPE R L 5 (5 FOOT) 1.000 0.000
EACH 0.000 0.00
2,420.00000 0.000 0.00
0505 604-19205 *INLET TYPE R L 10 (5 FOOT) 11.000 0.000
EACH 1.500 5,235.00
3,490.00000 1.500 5,235.00
0510 604-19210 *INLET TYPE R L 10 (10 FOOT) 2.000 0.000
EACH 0.000 0.00
3,960.00000 0.000 0.00
0515 604-19305 *INLET TYPE R L 15 (5 FOOT) 1.000 0.000
EACH 0.000 0.00
4,240.00000 0.000 0.00
0520 604-19310 *INLET TYPE R L 15 (10 FOOT) 1.000 0.000
EACH 0.000 0.00
4,930.00000 0.000 0.00
0525 604-25005 *VANE GRATE INLET (5 FOOT) 3.000 0.000
EACH 0.000 0.00
2,800.00000 0.000 0.00
0530 604-30010 *MANHOLE SLAB BASE (10 FOOT) 1.000 0.000
EACH 0.000 0.00
2,260.00000 0.000 0.00
0535 604-30015 *MANHOLE SLAB BASE (15 FOOT) 1.000 0.000
EACH 0.000 0.00
3,450.00000 0.000 0.00
0540 605-82100 PIPE EDGE DRAIN 345.000 0.000
LF 0.000 0.00
22.63000 0.000 0.00
0545 605-83500 GEOCOMPOSITE UNDERDRAIN 900.000 0.000
LF 0.000 0.00
6.71000 0.000 0.00
0550 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 6,832.000 0.000
LF 0.000 0.00

16.60000 0.000 0.00
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CAT NO0200 ROADWAY
0555 606-00720 GUARDRAIL TYPE 7 (STYLE CC) 300.000 0.000
LF 0.000 0.00
44.40000 0.000 0.00
0560 606-01340 *END ANCHORAGE TYPE 3D 2.000 0.000
EACH 0.000 0.00
620.00000 0.000 0.00
0565 606-01370 *TRANSITION TYPE 3G 6.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0570 606-01380 *TRANSITION TYPE 3H 2.000 0.000
EACH 0.000 0.00
670.00000 0.000 0.00
0575 606-02003 *END ANCHORAGE (NONFLARED) 9.000 0.000
EACH 0.000 0.00
2,055.00000 0.000 0.00
0580 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 2,313.000 0.000
LF 0.000 0.00
90.98000 0.000 0.00
0585 606-10720 *BRIDGE RAIL TYPE 7 (SECTION A) 894.000 0.000
LF 0.000 0.00
66.60000 0.000 0.00
0590 607-00005 *END POST 49.000 12.000
EACH 0.000 0.00
230.00000 12.000 2,760.00
0595 607-00010 *CORNER AND LINE BRACE POST 74.000 65.000
EACH 0.000 0.00
260.00000 65.000 16,900.00
0600 607-00015 *END POST (SPECIAL) 9.000 0.000
EACH 0.000 0.00
365.00000 0.000 0.00
0605 607-00020 *CORNER AND LINE BRACE POST (SPECIAL) 15.000 0.000
EACH 0.000 0.00
570.00000 0.000 0.00
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0610 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 22,210.000 11,852.000
LF 0.000 0.00
1.30000 11,852.000 15,407.60
0615 607-11350 *FENCE DEER 4,098.000 0.000
LF 0.000 0.00
5.75000 0.000 0.00
0620 607-11525 *FENCE (PLASTIC) 8,883.000 4,230.000
LF 4,653.000 8,375.40
1.80000 8,883.000 15,989.40
0625 607-11530 *FENCE (SPECIAL) 1,312.000 0.000
LF 0.000 0.00
3.20000 0.000 0.00
0630 607-60000 *DEER GATE 3.000 0.000
EACH 0.000 0.00
1,800.00000 0.000 0.00
0635 607-60116 *16 FOOT GATE 7.000 0.000
EACH 3.000 1,575.00
525.00000 3.000 1,575.00
0640 609-21021 CURB AND GUTTER TYPE 2 (SECTION II-M) 9,625.000 0.000
LF 0.000 0.00
9.45000 0.000 0.00
0645 609-60011 CURB TYPE 6 (SECTION M) 83.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0650 612-00001 *DELINEATOR (TYPE I) 186.000 0.000
EACH 0.000 0.00
22.00000 0.000 0.00
0655 612-00002 *DELINEATOR (TYPE II) 37.000 0.000
EACH 0.000 0.00
22.00000 0.000 0.00
0660 612-00003 *DELINEATOR (TYPE III) 59.000 0.000
EACH 0.000 0.00
22.00000 0.000 0.00
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0665 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 7,970.000 0.000
LF 7,970.000 47,820.00
6.00000 7,970.000 47,820.00
0670 613-10000 *WIRING 1.000 0.000
LS 0.800 2,000.00
2,500.00000 0.800 2,000.00
0675 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 2.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0680 614-00011 *SIGN PANEL (CLASS I) 495.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0685 614-00012 *SIGN PANEL (CLASS II) 687.000 0.000
SF 0.000 0.00
24.00000 0.000 0.00
0690 614-00216 *STEEL SIGN POST (2X2 INCH TUBING) 311.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0695 614-01575 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST) 35.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0700 614-01578 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (SLIPBASE) 4.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0705 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 9.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0710 614-72866 *FIRE PREEMPTION UNIT AND TIMER 3.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0715 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 2.000 0.000
EACH 0.000 0.00

5,500.00000 0.000 0.00
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0720 614-80001 *FLASHING BEACON (SOLAR POWERED) 2.000 0.000
EACH 0.000 0.00
370.00000 0.000 0.00
0725 614-81020 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 1.000 0.000
EACH 0.000 0.00
24,000.00000 0.000 0.00
0730 614-81135 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
15,000.00000 0.000 0.00
0735 615-00030 *EMBANKMENT PROTECTOR TYPE 3 1.000 0.000
EACH 0.000 0.00
720.00000 0.000 0.00
0740 615-00050 *EMBANKMENT PROTECTOR TYPE 5 1.000 0.000
EACH 0.000 0.00
830.00000 0.000 0.00
0745 621-00450 *DETOUR PAVEMENT 300.000 0.000
SY 0.000 0.00
33.96000 0.000 0.00
0750 625-00000 *CONSTRUCTION SURVEYING 1.000 0.250
LS 0.125 10,446.25
83,570.00000 0.375 31,338.75
0755 625-00001 CONSTRUCTION SURVEYING (HOURLY) 40.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0760 626-00000 *MOBILIZATION 1.000 0.250
LS 0.250  247,500.00
990,000.00000 0.500 495,000.00
0765 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.250
LS 0.000 0.00
25,000.00000 0.250 6,250.00
0770 627-00005 *EPOXY PAVEMENT MARKING 529.000 0.000
GAL 0.000 0.00

65.00000 0.000 0.00
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0775 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 10.000 0.000
GAL 0.000 0.00
50.00000 0.000 0.00
0780 627-02010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 15,113.000 0.000
SF 0.000 0.00
9.75000 0.000 0.00
0785 627-30205 *THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 200.000 0.000
SF 0.000 0.00
16.00000 0.000 0.00
0790 627-30210 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 192.000 0.000
SF 0.000 0.00
12.00000 0.000 0.00
0795 630-00000 *FLAGGING 500.000 279.000
HOUR 170.000 3,230.00
19.00000 449.000 8,531.00
0800 630-00007 *TRAFFIC CONTROL INSPECTION 100.000 25.000
DAY 12.000 1,200.00
100.00000 37.000 3,700.00
0805 630-00012 *TRAFFIC CONTROL MANAGEMENT 140.000 16.000
DAY 16.000 7,200.00
450.00000 32.000 14,400.00
0810 630-80001 *FLASHING BEACON (PORTABLE) 2.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0815 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000 0.000
EACH 1.000 25.00
25.00000 1.000 25.00
0820 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 28.000 6.000
EACH 4.000 100.00
25.00000 10.000 250.00
0825 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 0.000
EACH 0.500 12.50

25.00000 0.500 12.50
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0830 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 150.000 8.000
SF 0.000 0.00
12.00000 8.000 96.00
0835 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 1.000
EACH 0.000 0.00
6,000.00000 1.000 6,000.00
0840 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 0.500 350.00
700.00000 0.500 350.00
0845 630-80360 *DRUM CHANNELIZING DEVICE 164.000 10.500
EACH 39.500 1,382.50
35.00000 50.000 1,750.00
0850 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
0855 630-80370 CONCRETE BARRIER (TEMPORARY) 7,600.000 0.000
LF 550.000 17,600.00
32.00000 550.000 17,600.00
0860 630-80380 *TRAFFIC CONE 200.000 0.000
EACH 35.500 177.50
5.00000 35.500 177.50
0865 630-85010 IMPACT ATTENUATOR (TEMPORARY) 4.000 0.000
EACH 0.500 600.00
1,200.00000 0.500 600.00
0870 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 0.500
(TEMPORARY)
EACH 0.000 0.00
10,000.00000 0.500 5,000.00
0875 700-70010 F/A MINOR CONTRACT REVISIONS 750,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0880 700-70011 F/A PARTNERING 5,000.000 2,218.930
FA 0.000 0.00
1.00000 2,218.930 2,218.93
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0885 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 185,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0890 700-70016 F/A FUEL COST ADJUSTMENT 200,000.000 -54,926.110
FA -113,522.460 -113,522.46
1.00000 -168,448.570 -168,448.57
0895 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 117,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0900 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0905 700-70021 F/A ON-THE-JOB TRAINEE 2,240.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0910 700-70022 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0915 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0920 700-70034 F/A STANDING DRB (DISPUTE RESOLUTION BOARD) 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0925 700-70380 F/A EROSION CONTROL 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1175 700-70100 F/A RELOCATE QWEST 1.000 1.000
FA 0.000 0.00
192,902.77000 1.000 192,902.77
1180 700-70100 F/A RELOCATE IREA 1.000 1.000
FA 0.000 0.00

1,731.05000 1.000 1,731.05
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1185 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 6.000 0.000
HOUR 6.000 240.00
40.00000 6.000 240.00
1190 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000 0.000
HOUR 0.000 0.00
68.75000 0.000 0.00
1195 208-00206 EROSION CONTROL SUPERVISOR 2.000 0.000
DAY 2.000 898.34
449.17000 2.000 898.34
1200 700-70100 F/A RELOCATE 14,522.550 0.000
FA 14,522.550 14,522.55
1.00000 14,522.550 14,522.55
1205 206-01000 BED COURSE MATERIAL 282.000 0.000
cy 282.000 9,599.28
34.04000 282.000 9,599.28

CAT 0200 CURRENT AMT $ 10,450,278.83 $1,048,471.415% 2,103,416.91
CAT NO0300 HAPPY CANYON BRIDGE - CITY OF LONE TREE

0940 206-00000 STRUCTURE EXCAVATION 2,224.000 0.000
cy 739.000 2,002.69
2.71000 739.000 2,002.69
0945 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 574.000 0.000
cY 143.400 21,510.00
150.00000 143.400 21,510.00
0950 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,788.000 0.000
cy 0.000 0.00
23.11000 0.000 0.00
0955 206-00200 STRUCTURE BACKFILL (CLASS 2) 575.000 0.000
cY 0.000 0.00
7.54000 0.000 0.00
0960 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,200.000 0.000
cy 143.400 5,109.34

35.63000 143.400 5,109.34



CONTID: C16025 COLORADO DEPARTMENT OF TRANSPORTATION Page 20

PCN: 16025-BID ESTIMATE RUN 02/09/2009
PROJECT: C0252-390 ESTIMATE NO: 0003 08:41:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 HAPPY CANYON BRIDGE - CITY OF LONE TREE

0965 206-00520 FILTER MATERIAL (CLASS B) 130.000 0.000
cy 0.000 0.00
24.70000 0.000 0.00
0970 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 585.000 0.000
SY 0.000 0.00
3.13000 0.000 0.00
0975 502-00460 PILE TIP 24.000 0.000
EACH 24.000 3,600.00
150.00000 24.000 3,600.00
0980 502-11253 STEEL PILING (HP 12X53) 1,110.000 0.000
LF 1,110.000 81,030.00
73.00000 1,110.000 81,030.00
0980 MATERIAL ALLOWANCE H PILE 12X53 955.000
LF -955.000 -28,974.70
30.34000 0.000 0.00
0985 504-04410 *BLOCK FACING 3,632.000 0.000
SF 384.000 3,636.48
9.47000 384.000 3,636.48
0990 506-00224 RIPRAP (24 INCH) 780.000 0.000
cy 0.000 0.00
64.19000 0.000 0.00
0995 515-00400 *CONCRETE SEALER 780.000 0.000
SY 0.000 0.00
9.92000 0.000 0.00
1000 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 100.000 0.000
LF 0.000 0.00
231.76000 0.000 0.00
1005 601-01000 *CONCRETE CLASS B 12.000 0.000
cY 5.900 3,306.48
560.42000 5.900 3,306.48
1010 601-03040 CONCRETE CLASS D (BRIDGE) 44.000 0.000
cy 0.000 0.00

523.00000 0.000 0.00
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CAT NO0300 HAPPY CANYON BRIDGE - CITY OF LONE TREE

1015 601-05000  CONCRETE CLASS H 244.000 0.000
cy 0.000 0.00
419.00000 0.000 0.00
1020 601-40300 *STRUCTURAL CONCRETE COATING 614.000 0.000
sy 0.000 0.00
7.65000 0.000 0.00
1025 602-00000 *REINFORCING STEEL 256.000 0.000
LB 0.000 0.00
0.99000 0.000 0.00
1030 602-00020 *REINFORCING STEEL (EPOXY COATED) 44,755.000 0.000
LB 0.000 0.00
1.10000 0.000 0.00
1035 606-10700  *BRIDGE RAIL TYPE 7 462.000 0.000
LF 0.000 0.00
97.45000 0.000 0.00
1040 618-01994 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 4,720.000 0.000
SF 0.000 0.00
65.00000 0.000 0.00
1040 MATERIAL ALLOWANCE PRESTRESS CONC BOX (DEPTH 32" - 0.000
ag"
) SF 4,720.000  220,329.60
46.68000 4,720.000 220,329.60
CAT 0300  CURRENT AMT § 923,564.09 $ 311,549.89% 340,524.59

CAT NO0301 WALL G-17-L

1045 206-00000 STRUCTURE EXCAVATION 1,050.000 0.000
cYy 0.000 0.00
2.71000 0.000 0.00
1050 206-00100 STRUCTURE BACKFILL (CLASS 1) 903.000 0.000
cY 0.000 0.00
23.11000 0.000 0.00
1055 206-01781 SHORING (AREA 1) 1.000 0.000
LS 0.000 0.00

95,000.00000 0.000 0.00
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CAT NOO0301 WALL G-17-L
1060 601-03050 CONCRETE CLASS D (WALL) 412.000 0.000
cy 0.000 0.00
449.00000 0.000 0.00
1065 602-00020 *REINFORCING STEEL (EPOXY COATED) 46,200.000 0.000
1B 0.000 0.00
1.10000 0.000 0.00
1070 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 370.000 0.000
LF 0.000 0.00
90.98000 0.000 0.00
CAT 0301 CURRENT AMT 388,184.43 $ 0.00$ 0.00
CAT NO0302 WALL G-17-N
1075 206-00000 STRUCTURE EXCAVATION 1,210.000 0.000
cy 0.000 0.00
2.71000 0.000 0.00
1080 206-00100 STRUCTURE BACKFILL (CLASS 1) 948.000 0.000
cY 0.000 0.00
23.11000 0.000 0.00
1085 206-01782 SHORING (AREA 2) 1.000 0.000
LS 0.000 0.00
93,000.00000 0.000 0.00
1090 601-03050 CONCRETE CLASS D (WALL) 501.000 0.000
cY 0.000 0.00
449.00000 0.000 0.00
1095 602-00020 *REINFORCING STEEL (EPOXY COATED) 54,600.000 0.000
1B 0.000 0.00
1.10000 0.000 0.00
1100 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 480.000 0.000
LF 0.000 0.00
90.98000 0.000 0.00
CAT 0302 CURRENT AMT 446,866.78 $ 0.00$ 0.00
CAT NO0303 FR. RD. CBC
1105 206-00000 STRUCTURE EXCAVATION 1,306.000 0.000
cY 1,306.000 3,539.26
2.71000 1,306.000 3,539.26
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CAT NO0303 FR. RD. CBC
1110 206-00100 STRUCTURE BACKFILL (CLASS 1) 708.000 0.000
cy 0.000 0.00
23.11000 0.000 0.00
1115 514-00000 PIPE RAILING 85.000 0.000
LF 0.000 0.00
142.05000 0.000 0.00
1120 601-03030 CONCRETE CLASS D (BOX CULVERT) 335.000 0.000
cy 240.800 80,668.00
335.00000 240.800 80,668.00
1125 602-00000 *REINFORCING STEEL 39,870.000 0.000
1B 32,689.000 32,362.11
0.99000 32,689.000 32,362.11
1130 602-00020 *REINFORCING STEEL (EPOXY COATED) 20,850.000 0.000
1B 17,107.000 18,817.70
1.10000 17,107.000 18,817.70
CAT 0303 CURRENT AMT $ 206,606.69 $ 135,387.07 5 135,387.07
CAT NO0304 RD. HEADWALL
1135 206-00000 STRUCTURE EXCAVATION 161.000 0.000
cy 161.000 436.31
2.71000 161.000 436.31
1140 206-00100 STRUCTURE BACKFILL (CLASS 1) 214.000 0.000
cY 0.000 0.00
23.11000 0.000 0.00
1145 601-03050 CONCRETE CLASS D (WALL) 82.000 0.000
cy 69.300 31,115.70
449.00000 69.300 31,115.70
1150 601-40300 *STRUCTURAL CONCRETE COATING 60.000 0.000
SY 0.000 0.00
7.65000 0.000 0.00
1155 602-00000 *REINFORCING STEEL 7,380.000 0.000
1B 7,380.000 7,306.20
0.99000 7,380.000 7,306.20
CAT 0304 CURRENT AMT $ 49,965.05 $ 38,858.218 38,858.21
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1160 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
28,510.00000 1.000 28,510.00
1165 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
19,450.00000 1.000 19,450.00
1170 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
4,500.00000 1.000 4,500.00
CAT 0400 CURRENT AMT $ 52,460.00 $ 0.00$ 52,460.00
PROJECT TOTAL CURRENT AMT $ 12,517,925.87 $1,534,266.58 $ 2,670,646.78



